COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2015

ESTI MATE SUMVARY 12:24: 12
CONTI D C18695 ESTI MATE NO 0023 PROG SPEC YR 2005
PCN: 18695- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 475.0 DAYS TI VE ALLOW 550 WORK DAYS
|-25 MANAGED LANES: US36- 120TH PERCENT TI ME: 86. 36 ORI G TI VE ALLOW 550 WORK DAYS
PROJECT NO | MD253- 222
|-25 MANAGED LANES: US36- 120TH
NAME OF ROAD: 025A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 08/ 22/ 2015 DATE TI ME STARTED 09/ 30/2013
385 Interlocken Crescent #900 DATE LET 07/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 29/ 2013 DATE ACCEPTED
Broonfield CO 80021 (303) 485- 4050 DATE NOTI CE TO PROCEED 09/ 30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 52,862, 916. 23 PARTI Ol PATI NG $ 23,013, 566. 86 $ 3,357, 330. 30
AWARD PRQIECT AMT: $ 42,034, 456. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 43. 53% TOTAL EARNI NGS 23,013, 566. 86 3,357, 330.30
FUNDS AVAI LABLE: $ 29,849, 349. 37 STOCKPI LED MATERI ALS 3,336, 429. 64 558, 072. 33
GROSS EARNI NGS 26, 349, 996. 50 3,915, 402. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE - 630, 516. 85 - 49, 534. 93
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 25,719, 479. 65 3, 865, 867. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 25,719, 479. 65 3, 865, 867. 70
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3, 865, 867. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12: 24: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
77,900. 00000 1. 000 77,900. 00
0009 202- 00008 Tree Trinm ng 108. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0010 202-00010 *Renoval of Tree 8. 000 5. 000
EACH 0. 000 0. 00
375. 00000 5. 000 1, 875.00
0015 202-00019 Renoval of Inlet 9. 000 4. 000
EACH 2.000 1, 499. 00
749. 50000 6. 000 4,497. 00
0016 202-00021 Rem Manhol e Rem Manhol e CMO #15 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0020 202- 00026 Renoval of Slope and Ditch Paving 220. 000 220. 000
SY 0. 000 0. 00
101. 00000 220. 000 22,220.00
0022 202- 00035 Rem Pi pe Renoval of Pipe 209. 000 200. 000
LF 0. 000 0. 00
30. 32000 200. 000 6, 064. 00
0023 202- 00037 Rem of End Section CMO #13 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0025 202-00060 *Renoval of Travel Tine Indicator 5. 000 0. 000
EACH 0. 000 0. 00
147. 50000 0. 000 0. 00
0030 202-00201 Renoval of Curb 666. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Cutter 569. 000 429. 000
LF 0. 000 0. 00
6. 90000 429. 000 2,960. 10



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 202-00210 *Rermoval of Concrete Pavenent 12, 457. 000 3, 519. 000
Sy 8, 938. 000 127, 366. 50
14. 25000 12, 457. 000 177,512. 25
0041 202-00215 Rem Conc Pvnt (Pl ani ng) COMO #22 1, 234. 000 0. 000
SY 0. 000 0. 00
19. 27000 0. 000 0. 00
0045 202- 00220 *Renoval of Asphalt Mat 75, 303. 000 72,752.000
SY 2,551. 000 13, 775. 40
5. 40000 75, 303. 000 406, 636. 20
0047 202-00226 Rem of Asph Mat (Special) 2,026. 000 2,026. 000
SY 0. 000 0. 00
15. 00000 2,026. 000 30, 390. 00
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 397, 465. 000 278, 824. 000
SY 44, 396. 000 42,176. 20
0. 95000 323, 220. 000 307, 059. 00
0055 202- 00250 *Renoval of Pavenent Marking 108, 484. 000 58, 896. 000
SF 592. 000 532. 80
0. 90000 59, 488. 000 53, 539. 20
0060 202- 00720 *Renoval of Closed Grcuit Canera 12. 000 0. 000
EACH 0. 000 0. 00
558. 50000 0. 000 0. 00
0065 202- 00805 *Renmoval of Overhead Sign Structure 20. 000 0. 000
EACH 0. 000 0. 00
6, 050. 00000 0. 000 0. 00
0070 202- 00823 *Renoval of Dynanic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0075 202-00895 Renoval of Inpact Attenuator 2. 000 1. 000
EACH 1. 000 1, 790. 00
1, 790. 00000 2.000 3,580. 00
0076 202-01000 Rem Fence 3, 060. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18695- Bl D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0077 202-01020 Rem Sound Barrier Fence 26, 472. 000 3, 576. 000
LF 0. 000 0. 00
42. 00000 3,576. 000 150, 192. 00
0080 202-01040 *Renoval of HOV Gate 4. 000 3. 000
EACH 0. 000 0. 00
222. 00000 3. 000 666. 00
0085 202-01130 *Renoval of Cuardrail Type 3 11, 252. 000 9, 975. 500
LF 587. 000 1,937.10
3.30000 10, 562. 500 34, 856. 25
0090 202-01170 *Renoval of CGuardrail Type 7 35, 552. 000 26, 564. 000
LF 6, 493. 000 69, 799. 75
10. 75000 33, 057. 000 355, 362. 75
0095 202- 01300 *Renoval of End Anchorage 54. 000 48. 000
EACH 6. 000 1,332.00
222. 00000 54. 000 11, 988. 00
0100 202-04003 *Cl ean Cul vert (Special) 80. 000 25. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 26. 000 32, 500. 00
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 0. 000 0. 000
CcY 0. 000 0. 00
10. 25000 0. 000 0. 00
0107 203-00012  Uncl Excav (CIP) (Spec) 70, 781. 000 42, 484. 000
cY 6, 616. 000 91, 697. 76
13. 86000 49, 100. 000 680, 526. 00
0108 203-00040 Uncl Excav (Spec) CMO #13 498. 000 0. 000
cY 0. 000 0. 00
69. 27000 0. 000 0. 00
0110 203-01500 *Bl adi ng 75. 000 23. 660
HOUR 0. 000 0. 00
190. 00000 23. 660 4,495. 40
0115 203-01510 Backhoe 75. 000 43. 000
HOUR 0. 000 0. 00
127. 00000 43. 000 5, 461. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12: 24: 12

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0120 203-01550  Dozing 75. 000 0. 000
HOUR 0. 000 0.00
178. 50000 0. 000 0.00
0125 203-01594  Conbi nation Loader 100. 000 52. 000
HOUR 4.000 508. 00
127. 00000 56. 000 7,112. 00
0130 203-01597  *Pothol i ng 576. 200 550. 450
HOUR 25. 750 6, 553. 38
254. 50000 576. 200 146, 642. 90
0135 203-01622 *Sweepi ng (Wth Pickup Broom 350. 000 330. 000
HOUR 15. 500 3,177.50
205. 00000 345. 500 70, 827. 50
0140 203-02330  *Laborer 100. 000 86. 500
HOUR 0. 000 0.00
88. 00000 86. 500 7,612. 00
0145 206-00066  Structure Backfill (Flowable Fly Ash) 500. 000 0. 000
cY 0. 000 0.00
104. 00000 0. 000 0.00
0150 207-00205  Topsoi l 2, 000. 000 0. 000
cY 0. 000 0.00
29. 75000 0. 000 0.00
0155 208-00002  *Erosion Log (12 Inch) 2, 462. 000 2, 462. 000
LF 0. 000 0.00
4. 40000 2, 462. 000 10, 832. 80
0160 208-00003  *Erosion Log (18 Inch) 500. 000 0. 000
LF 0. 000 0.00
7. 40000 0. 000 0.00
0165 208-00020 *Silt Fence 10, 000. 000 7, 468. 000
LF 0. 000 0.00
2. 30000 7, 468. 000 17, 176. 40
0170 208-00033  Sedinent Trap 10. 000 1. 000
EACH 0. 000 0.00
985. 00000 1. 000 985. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0023 12:24:12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0175 208-00035 *Aggregat e Bag 5, 610. 000 5,482. 000
LF 128. 000 1,126. 40
8. 80000 5, 610. 000 49, 368. 00
0180 208-00040 *Check Dam 30. 000 0. 000
EACH 0. 000 0. 00
324. 50000 0. 000 0. 00
0185 208- 00045 *Concrete Washout Structure 69. 000 56. 000
EACH 13. 000 8, 937.50
687. 50000 69. 000 47, 437. 50
0190 208- 00050 *StormDrain Inlet Protection 75. 000 38. 000
EACH 9. 000 1, 831. 50
203. 50000 47. 000 9, 564. 50
0195 208- 00060 Tenporary Slope Drain 1, 070. 000 1, 070. 000
LF 0. 000 0. 00
18. 25000 1, 070. 000 19, 527. 50
0200 208-00070 *Vehi cl e Tracking Pad 34. 000 21. 000
EACH 0. 000 0. 00
1, 980. 00000 21. 000 41, 580. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 445. 750 414. 750
HOUR 31. 000 2,728.00
88. 00000 445. 750 39, 226. 00
0210 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 49. 750
HOUR 5. 000 635. 00
127. 00000 54. 750 6, 953. 25
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 300. 000 260. 000
HOUR 14. 500 2,385.25
164. 50000 274. 500 45, 155. 25
0220 208-00107 Renoval of Trash 122. 250 122. 250
HOUR 0. 000 0. 00
101. 50000 122. 250 12, 408. 38
0225 208- 00206 Erosi on Control Supervisor 550. 000 456. 000
DAY 26. 000 13, 000. 00
500. 00000 482. 000 241, 000. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 208- 00300 Tenporary Berns 2, 000. 000 1, 505. 000
LF 80. 000 296. 00
3. 70000 1, 585. 000 5, 864. 50
0235 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
766. 50000 0. 000 0. 00
0240 210- 00755 *Reset Light Standard Steel H gh Mast 1. 000 1. 000
EACH 0. 000 0. 00
6, 340. 00000 1. 000 6, 340. 00
0245 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
354. 00000 1. 000 354. 00
0250 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0255 210-00815 *Reset Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00
0260 210- 00820 *Reset Variabl e Message Sign 2.000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0265 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0267 900- 00007 Added |Item (Each)/ Reset Fence, Gate & Controller 1. 000 1. 000
EACH 0. 000 0. 00
2, 386. 25000 1. 000 2,386. 25
0270 210- 04020 Modi fy Inlet 12. 000 6. 000
EACH 0. 000 0. 00
4,120. 00000 6. 000 24,720. 00
0271 210- 04200 Adj Gdrail OMO #19 10, 955. 000 0. 000
LF 0. 000 0. 00
4. 55000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 212-00006 *Seedi ng (Native) 30. 000 6. 300
ACRE 0. 000 0. 00
1, 260. 00000 6. 300 7,938. 00
0280 212-00032 *Soi | Condi tioning 30. 000 6. 300
ACRE 0. 000 0. 00
2, 450. 00000 6. 300 15, 435. 00
0285 213-00003 *Mil ching (Weed Free) 30. 000 5. 900
ACRE 0. 000 0. 00
842. 00000 5. 900 4,967. 80
0290 213-00012 *Spray-on Mul ch Bl anket 30. 000 0. 500
ACRE 0. 000 0. 00
3, 050. 00000 0. 500 1, 525. 00
0295 213-00061 *Mul ch Tackifier 6, 000. 000 2,413. 000
LB 0. 000 0. 00
2. 00000 2,413. 000 4, 826. 00
0300 213-00150 *Bonded Fi ber Matrix 30. 000 0. 000
ACRE 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
27,100. 00000 0. 000 0. 00
0310 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 9. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0315 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 15, 000. 000 555. 000
SY 0. 000 0. 00
2.30000 555. 000 1, 276. 50
0320 216- 00302 *Turf Reinforcenent Mat (d ass 2) 2, 000. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0325 217-00020 *Her bi ci de Treat nent 50. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18695- Bl D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 240- 00000 Wldlife Biologist 100. 000 0. 000
HOUR 0. 000 0. 00
64. 50000 0. 000 0. 00
0335 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 50000 0. 000 0. 00
0340 240- 00020 Netting 200. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0345 304- 06000 *Aggregat e Base Course (C ass 6) 50, 696. 000 43,766. 120
TON 0. 000 0. 00
16. 25000 43, 766. 120 711, 199. 45
0350 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 642. 830 1, 642.830
TON 0. 000 0. 00
156. 00000 1, 642. 830 256, 281. 48
0355 403-00800 Ener gency Pot hol e Repair 100. 000 60. 660
TON 0. 000 0. 00
525. 00000 60. 660 31, 846. 50
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 44, 349. 000 0. 000
TON 14, 429. 140 1, 345,517. 31
93. 25000 14, 429. 140 1, 345,517. 31
0365 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 82, 892. 930 80, 565. 700
TON 2,327.230 160, 578. 87
69. 00000 82, 892. 930 5,719, 612. 17
0370 411-10255 *Enmul sified Asphalt (Sl ow Setting) 113, 047. 000 23, 307. 000
GAL 6, 618. 000 37,722. 60
5. 70000 29, 925. 000 170, 572. 50
0375 412-00190 *Concrete Pavenment (Patching) 10. 000 0. 000
SY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0380 412-01000 *Concrete Pavenent (10 Inch) 174. 000 174. 000
SY 0. 000 0. 00
94. 25000 174. 000 16, 399. 50



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0385 412-01325 *Concrete Pavenment (13 Inch)(Fast Track) 15, 000. 000 0. 000
SY 489. 000 40, 098. 00
82. 00000 489. 000 40, 098. 00
0386 412-01300 Conc Pvnt (13 In) CMD #16 6, 834. 000 5, 865. 000
SY 0. 000 0. 00
77.50000 5, 865. 000 454, 537. 50
0390 412-01400 *Concrete Paverment (14 Inch) 2, 444.000 0. 000
SY 0. 000 0. 00
76. 25000 0. 000 0. 00
0395 412-11000 *Concrete Pavenent Dowel Bar Retrofit 424. 000 0. 000
EACH 0. 000 0. 00
98. 50000 0. 000 0. 00
0400 420-00132 Geotextile (Separator) (Cass 1) 25, 051. 000 1, 811. 000
SY 0. 000 0. 00
1. 20000 1, 811. 000 2,173. 20
0402 900- 00022 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 63, 853. 000 63, 853. 000
SY 0. 000 0. 00
2. 65000 63, 853. 000 169, 210. 45
0405 503-00042 *Drilled Caisson (42 Inch) 39. 000 19. 930
LF 0. 000 0. 00
340. 50000 19. 930 6, 786. 17
0405 MATERI AL ALLOMANCE Drilled Caisson (42 In) 19. 070
LF 0. 000 0. 00
75. 59000 19. 070 1, 441.50
0410 503-00048 *Drilled Caisson (48 Inch) 666. 000 265. 510
LF 28.930 9,170. 81
317. 00000 294. 440 93, 337. 48
0410 MATERI AL ALLOMANCE Drilled Caisson (48 In) 400. 490
LF -28.930 -2,186. 82
75. 59000 371. 560 28, 086. 22
0415 503- 00054 *Drilled Caisson (54 Inch) 866. 000 497. 800
LF 0. 000 0. 00
354. 50000 497. 800 176, 470. 10



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0023
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 MATERI AL ALLOMNCE Drilled Caisson (54 In) 368. 200
LF 0. 000 0. 00
75. 59000 368. 200 27,832. 24
0417 900- 00012 Added Item (Foot)/ Caisson Redrilling (Special)(54 28. 000 28. 000
I nch
) LF 0. 000 0. 00
91. 30000 28. 000 2, 556. 40
0420 503-00060 *Drilled Caisson (60 Inch) 292. 000 252. 670
LF 0. 000 0. 00
437. 50000 252. 670 110, 543. 13
0420 MATERI AL ALLOMNCE Drilled Caisson (60 In) 39. 330
LF 0. 000 0. 00
75. 59000 39. 330 2,972.95
0422 900- 00007 Added Item (Each)/ Caisson Casing (Special) 3. 000 3. 000
EACH 0. 000 0.00
3, 000. 00000 3. 000 9, 000. 00
0423 900- 00004 Added Item (Cubic Yard)/ Flowfill (Special) 50. 000 50. 000
CcY 0. 000 0.00
71. 30000 50. 000 3, 565. 00
0424 504-04410 Bl ock Faci ng CMD #20 447. 000 199. 000
SF 248. 000 10, 525. 12
42. 44000 447. 000 18, 970. 68
0425 506-00209 Riprap (9 Inch) 97. 000 91. 000
CcY 0. 000 0.00
118. 50000 91. 000 10, 783. 50
0426 506-00212 Riprap (12 In) OMVD #13 15. 000 0. 000
CcY 0. 000 0. 00
124. 00000 0. 000 0. 00
0430 507-00000 *Concrete Slope and Ditch Paving 10. 000 5.100
CcY 0. 000 0.00
364. 00000 5. 100 1, 856. 40
0435 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3,227.000 2,464. 000
LF 421. 000 34,627. 25

82. 25000 2,885. 000 237,291. 25



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0436 603-07180 18 In RCP (Jacked) CMO #26 0. 000 0. 000
LF 0. 000 0. 00
853. 08000 0. 000 0. 00
0440 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 285. 000 197. 000
LF 65. 000 6, 727.50
103. 50000 262. 000 27,117.00
0441 603-01300 30 In RCP 30 In RCP CMO #15 24.000 24.000
LF 0. 000 0. 00
220. 13000 24.000 5,283.12
0445 603- 01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 103. 000 103. 000
LF 0. 000 0. 00
199. 50000 103. 000 20, 548. 50
0450 603-05018 18 I nch Reinforced Concrete End Section 9. 000 4.000
EACH 0. 000 0. 00
1, 010. 00000 4. 000 4,040. 00
0455 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 00000 1. 000 2,210.00
0456 603-50018 18 In Plastic Pipe CMO #13 4. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0460 604-00310 Inlet Type C (10 Foot) 3. 000 1. 000
EACH 1.750 6, 842. 50
3, 910. 00000 2.750 10, 752. 50
0464 604- 00505 Inlet Ty D (5 Ft) OMO #13 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0465 604- 00550 Inlet Type D (Special) 1. 750 1.750
EACH 0. 000 0. 00
16, 900. 00000 1.750 29, 575. 00
0470 604-19712 *Inlet Special (Trench Drain) (12 Inch Wdth) 4, 822. 000 2,971. 000
LF 0. 000 0. 00
250. 00000 2,971. 000 742, 750. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 604- 25005 Vane Grate Inlet (5 Foot) 22.000 8. 750
EACH 3. 250 13, 487.50
4, 150. 00000 12. 000 49, 800. 00
0480 604-30005 Manhol e Sl ab Base (5 Foot) 4. 000 1. 500
EACH 0. 000 0. 00
3, 380. 00000 1. 500 5, 070. 00
0485 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 5. 000
EACH 1. 000 4, 950. 00
4, 950. 00000 6. 000 29, 700. 00
0490 604- 39050 *Manhol e (Traffic Managenment System) 9. 000 8. 000
EACH 1. 000 3, 280. 00
3, 280. 00000 9. 000 29, 520. 00
0495 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 14, 722. 000 11, 100. 750
LF 0. 000 0. 00
16. 75000 11, 100. 750 185, 937. 56
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 2,431. 252
LF 0. 000 0. 00
4. 44088 2,431. 252 10, 796. 90
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 13, 531. 999
LF 0. 000 0. 00
3.77187 13, 531. 999 51, 040. 94
0500 606-00710 *Quardrail Type 7 (Style CA) 8, 243. 000 3, 031. 000
LF 0. 000 0. 00
57.50000 3, 031. 000 174, 282. 50
0505 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 19, 512. 000 10, 033. 000
LF 4,715. 000 357, 161. 25
75. 75000 14, 748. 000 1,117, 161. 00
0510 606-00720 *Guardrail Type 7 (Style CQ) 1, 445. 000 400. 000
LF 0. 000 0. 00
63. 00000 400. 000 25, 200. 00
0515 606-00730 *Quardrail Type 7 (Style CD) 2,475. 000 558. 000
LF 114. 000 6, 270. 00
55. 00000 672. 000 36, 960. 00
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PCN: 18695- Bl D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 606-00740 *Quardrail Type 7 (Style CE) 1, 262. 000 646. 000
LF 0. 000 0. 00
77.75000 646. 000 50, 226. 50
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 11, 648. 000 4,180. 000
LF 2,577.000 275, 739. 00
107. 00000 6, 757. 000 722,999. 00
0530 606- 00747 *Quardrail Type 7 (Style CD-HOV) (Special) 334. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
0531 606- 00900 Cdrail (Spec) COMO #13 118. 000 118. 000
LF 0. 000 0. 00
171. 26000 118. 000 20, 208. 68
0535 606-01340 *End Anchorage Type 3D 25. 000 22.000
EACH 0. 000 0. 00
550. 50000 22.000 12,111. 00
0535 MATERI AL ALLOMNCE End Anchorage Type 3D 1. 000
EACH 0. 000 0. 00
397. 53000 1. 000 397.53
0540 606-01370 *Transition Type 3G 19. 000 8. 000
EACH 0. 000 0. 00
1, 140. 00000 8. 000 9,120. 00
0540 MATERI AL ALLOMANCE Transition Type 3G 8. 000
EACH 0. 000 0. 00
394. 61000 8. 000 3, 156. 88
0545 606- 01380 *Transition Type 3H 4. 000 4.000
EACH 0. 000 0. 00
715. 50000 4. 000 2,862.00
0545 MATERI AL ALLOMANCE Transition Type 3H 0. 000
EACH 0. 000 0. 00
256. 51000 0. 000 0. 00
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0. 00
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PRQIECT: | MD253- 222 ESTI MATE NO 0023
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 2.000
EACH 0. 000 0. 00
1, 290. 98000 2.000 2,581. 96
0555 606- 02005 *End Anchor age (Fl ared) 35. 000 27.000
EACH 0. 000 0. 00
1, 560. 00000 27.000 42, 120. 00
0555 MATERI AL ALLOMNCE End Anchor age (Fl ared) 3. 000
EACH 0. 000 0. 00
1, 030. 08000 3.000 3,090. 24
0560 607-11525 Fence (Plastic) 5, 910. 000 2,910. 000
LF 0. 000 0. 00
3.70000 2,910. 000 10, 767. 00
0561 607-60212 12 Ft Gate S (Q) 2. 000 0. 000
EACH 0. 000 0. 00
2, 160. 00000 0. 000 0.00
0562 607-53172 Fence CL (72 In) CMD #13 42.000 0. 000
LF 0. 000 0. 00
110. 35000 0. 000 0.00
0565 607- 60630 *HOV Gate 9. 000 0. 000
EACH 0. 000 0. 00
35, 500. 00000 0. 000 0.00
0565 MATERI AL ALLOMANCE HOV Gate 9. 000
EACH 0. 000 0. 00
27,586. 67000 9. 000 248, 280. 03
0570 607- 60650 *HOV Gate Control |l er Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0.00
0570 MATERI AL ALLOMANCE HOV Gate CQirl Cab. 0. 000
EACH 1. 000 9, 950. 00
9, 950. 00000 1. 000 9, 950. 00
0575 609-21010 *CQurb and Qutter Type 2 (Section |-B) 20. 000 0. 000
LF 0. 000 0. 00
27.50000 0. 000 0.00
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PRQIECT: | MD253- 222 ESTI MATE NO 0023 12: 24: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 609-21020 *CQurb and Gutter Type 2 (Section I1-B) 78. 000 0. 000
LF 0. 000 0. 00
23. 25000 0. 000 0.00
0585 609- 24000 CQutter Type 2 (Special) 651. 500 651. 500
LF 0. 000 0. 00
246. 50000 651. 500 160, 594. 75
0586 609-24003 Qutter Ty 2 (3 Ft) 1, 446. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0587 609-60011 Curb Ty 6 M CMO #19 215. 000 215. 000
LF 0. 000 0. 00
15. 00000 215. 000 3,225.00

0590 612-00001 *Del i neator (Type I) 126. 000 0. 000
EACH 0. 000 0.00
32. 50000 0. 000 0.00
0595 612- 00002 *Del ineator (Type Il) 153. 000 0. 000
EACH 0. 000 0.00
33. 75000 0. 000 0.00
0600 612-00003 *Delineator (Type I11) 7.000 0. 000
EACH 0. 000 0.00
35. 75000 0. 000 0.00
0605 612- 00021 *Del i neator (Type |) (Barrier) 140. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0.00
0610 612- 00022 *Del i neator (Type Il) (Barrier) 204. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0.00
0615 612- 00260 *Location Marker (Fiber Optic)(Done) 49. 000 11. 000
EACH 0. 000 0.00
60. 50000 11. 000 665. 50
0620 612- 00270 *Location Marker (Utility)(Flat Slat) 80. 000 10. 000
EACH 0. 000 0.00

53. 00000 10. 000 530. 00
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CAT NO0200 ROADWAY
0625 613-00206 *2 Inch BElectrical Conduit (Bored) 13, 693. 000 13, 693. 000
LF 0. 000 0.00
11. 00000 13, 693. 000 150, 623. 00
0630 613- 00306 *3 Inch Electrical Conduit (Bored) 6, 350. 000 5, 721. 000
LF 0. 000 0. 00
12. 75000 5,721. 000 72,942.75
0635 613-01100 *1 Inch Electrical Conduit (Plastic) 2,516. 000 2, 516. 000
LF 0. 000 0. 00
2.80000 2,516. 000 7,044.80
0640 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 12, 350. 000 8,311. 000
LF 0. 000 0. 00
10. 50000 8, 311. 000 87, 265. 50
0645 613-01200 *2 Inch BElectrical Conduit (Plastic) 54, 970. 000 54,576. 000
LF 130. 000 1, 462. 50
11. 25000 54, 706. 000 615, 442. 50
0650 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 590. 000 936. 000
LF 35. 000 463. 75
13. 25000 971. 000 12, 865.75
0655 613-04100  *Electrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
362. 50000 0. 000 0. 00
0660 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 250. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0. 00
0665 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 80. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0670 613-07011 *Pull Box (11"x18"x12") 9. 000 6. 000
EACH 0. 000 0.00
240. 50000 6. 000 1, 443. 00
0675 613-07023 *Pul | Box (24"x36"x24") 59. 000 33. 000
EACH 0. 000 0. 00
681. 00000 33. 000 22,473.00
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PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0680 613-07040 *Pul | Box (30"x48"x24") 3. 000 3. 000
EACH 0. 000 0. 00
955. 50000 3. 000 2, 866. 50
0685 613-10000 *Wring 1. 000 0. 430
LS 0. 270 34, 938. 00
129, 400. 00000 0. 700 90, 580. 00
0690 613-10015 *Breakaway Wring System 51. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0690 MATERI AL ALLOMNCE Breakaway Wring System 51. 000
EACH 0. 000 0. 00
166. 17510 51. 000 8,474.93
0695 613-13000 *Lumi nai re (LED) 110. 000 0. 000
EACH 76. 000 75, 354. 00
991. 50000 76. 000 75, 354. 00
0695 MATERI AL ALLOMANCE Lumi naire (LED) 110. 000
EACH -76. 000 -54,625. 00
718. 75000 34.000 24, 437.50
0700 613-32400 *Light Standard Steel (40 Foot) 8. 000 2.000
EACH 3. 000 4, 470. 00
1, 490. 00000 5. 000 7,450. 00
0700 MATERI AL ALLOMANCE Light Std Steel (40 Ft) 6. 000
EACH -3.000 -2,857.80
952. 60000 3. 000 2,857.80
0705 613-34700 *Light Standard Metal (70 Foot) 55. 000 0. 000
EACH 38. 000 140, 980. 00
3, 710. 00000 38. 000 140, 980. 00
0705 MATERI AL ALLOMANCE Li ght Std Metal (70 Ft) 55. 000
EACH - 38. 000 - 94, 886. 00
2,497. 00000 17. 000 42,449. 00
0710 613-40010 *Light Standard Foundati on 8. 000 7.500
EACH 0. 500 383.75
767.50000 8. 000 6, 140. 00
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
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UNIT PRI CE

CAT NO0200 ROADWAY

0710 MATERI AL ALLOMANCE Li ght Std Foundati on 0. 500
EACH -0. 500 -301. 10
602. 20571 0. 000 0. 00
0715 613-40012 *Li ght Standard Foundation Speci al 55. 000 47.000
EACH 0. 000 0. 00
5,120. 00000 47. 000 240, 640. 00
0720 613-50100 *Li ghting Control Center 33. 000 14. 400
EACH 0. 000 0. 00
4,810. 00000 14. 400 69, 264. 00
0720 MATERI AL ALLOMANCE Lighting Crl Center 18. 600
EACH 0. 000 0. 00
3,944.71394 18. 600 73,371.68
0725 613-50150 *Secondary Service Pedestal 7.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0730 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 26. 000 0. 000
Maint D
EACH 0. 000 0. 00
311. 00000 0. 000 0. 00
0730 MATERI AL ALLOMANCE Safe Switch NEMA 3R 60A 2 Pol e 240V 26. 000
EACH 0. 000 0. 00
216. 69231 26. 000 5, 634.00
0735 613-81800 *Branch Circuit Panel (Special) 16. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0740 614-00012 *Sign Panel (Cass I1) 1, 175. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0745 614-00013 *Sign Panel (Cass I11) 7,946. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0750 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 60. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00

68. 25000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE
CAT NO0200 ROADWAY
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 298. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
488. 50000 0. 000 0. 00
0765 614-07000 *Mask Sign Legend 10. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0770 614-10115 *Dynam ¢ Message Sign (Col or LED)(COverhead) 7.000 0. 050
EACH 0. 000 0. 00
106, 200. 00000 0. 050 5, 310. 00
0770 MATERI AL ALLOMNCE Dynam ¢ Message Sign (Col or 0. 000
LED) ( Over head)
EACH 0. 000 0. 00
47,571. 43000 0. 000 0. 00
0770 MATERI AL ALLOMNCE Dyn Mesg Sign (Col or LED)(QH) 4.000
EACH 0. 000 0. 00
90, 270. 00000 4. 000 361, 080. 00
0775 614-10120 *Variabl e Message Sign 16. 000 0. 000
EACH 0. 000 0. 00
41, 700. 00000 0. 000 0. 00
0775 MATERI AL ALLOMNCE Var Mesg Sign 8. 000
EACH 0. 000 0. 00
31, 642. 69000 8. 000 253, 141.52
0775 MATERI AL ALLOMNCE Vari abl e Message Sign 0. 000
EACH 3. 000 94, 928. 07
31, 642. 69000 3. 000 94, 928. 07
0780 614-10147 *Variabl e Message Sign LED (Over head) 11. 000 0. 275
EACH 0. 000 0. 00
23, 300. 00000 0. 275 6, 407. 50
0780 MATERI AL ALLOMNCE VB LED (Over head) 10. 725
EACH 0. 000 0. 00
17, 202. 79720 10. 725 184, 500. 00
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CAT NO0200 ROADWAY
0785 614-10245 *Lane Use Control Signal LED (Single Faced) 55. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0785 MATERI AL ALLOMNCE Lane Use Control Signal LED (Single 16. 000
Faced)
EACH 0. 000 0. 00
25, 065. 46000 16. 000 401, 047. 36
0785 MATERI AL ALLOMNCE Lane Use Control Signal LED (Single 0. 000
Faced)
EACH 13. 000 325, 850. 98
25, 065. 46000 13. 000 325, 850. 98
0790 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
32, 100. 00000 0. 000 0. 00
0790 MATERI AL ALLOMANCE Monot ub Over head Sign Cant. (16ln 0. 000
D a
) EACH 1. 000 18, 110. 00
18, 110. 00000 1. 000 18, 110. 00
0795 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0795 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (18 In 0. 000
D a
) EACH 1. 000 20, 115. 00
20, 115. 00000 1. 000 20, 115. 00
0800 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 8. 000 0. 000
EACH 0. 000 0. 00
47, 700. 00000 0. 000 0. 00
0800 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (24 In 0. 000
D a
) EACH 2.000 75, 375. 00
37, 687. 50000 2.000 75, 375. 00
0805 614- 40240 *Monot ube Overhead Sign Bridge with Cantilever (24 Inch 2. 000 0. 000
Di am 24"
EACH 0. 000 0. 00
134, 700. 00000 0. 000 0. 00
0810 614- 40360 *Monot ube Overhead Sign Bridge with Cantiliver (36 Inch 3. 000 0. 000
Di am 36"
EACH 0. 000 0. 00
000 0. 00

201, 600. 00000 0.
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CAT NO0200 ROADWAY
0815 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 5. 000 0. 000
EACH 0. 000 0. 00
105, 700. 00000 0. 000 0. 00
0820 614- 43000 *Monot ube Overhead Sign Bridge (30 Inch D aneter) 14. 000 0. 000
EACH 0. 000 0. 00
126, 900. 00000 0. 000 0. 00
0820 MATERI AL ALLOMANCE Monot ube Overhead Sign Brdg (30 In 2.000
D a
) EACH 0. 000 0. 00
84, 300. 00000 2.000 168, 600. 00
0820 MATERI AL ALLOMANCE Monot ube Overhead Sign Brdg (30 In 0. 000
D a
) EACH 2.000 168, 600. 00
84, 300. 00000 2.000 168, 600. 00
0825 614-43600 *Monot ube Overhead Sign Bridge (36 Inch D aneter) 1. 000 0. 000
EACH 0. 000 0. 00
140, 400. 00000 0. 000 0. 00
0830 614-72830 *Communi cat i ons Cabi net 5. 000 0. 000
EACH 0. 000 0. 00
3, 280. 00000 0. 000 0. 00
0830 MATERI AL ALLOMNCE Communi cati ons Cabi net 5. 000
EACH 0. 000 0. 00
2, 788. 00000 5. 000 13, 940. 00
0835 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
6, 730. 00000 0. 000 0. 00
0835 MATERI AL ALLOMNCE Conmuni cations Cabi net (Type 1) 4.000
EACH 0. 000 0. 00
4, 650. 00000 4. 000 18, 600. 00
0840 614-72832 *Comuni cati ons Cabi net (Type 2) 12. 000 0. 900
EACH 0. 000 0. 00
7,220. 00000 0. 900 6, 498. 00
0840 MATERI AL ALLOMNCE Conmuni cations Cabi net (Type 2) 11. 100
EACH 0. 000 0. 00
5, 150. 00000 11. 100 57, 165. 00
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CAT NO0200 ROADWAY
0841 900- 00007 Added |Item (Each)/ Cabinet Risers 0. 000 0. 000
EACH 0. 000 0. 00
632. 05000 0. 000 0. 00
0845 614- 72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0845 MATERI AL ALLOMANCE Det ech (M crowave Veh) 9. 000
EACH 0. 000 0. 00
8, 737.22223 9. 000 78, 635. 00
0850 614-80010 *Travel Time |Indicator 16. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0855 614-85125 *| npact Attenuator (Quadguard) (Wde) 6. 000 0. 000
EACH 0. 000 0. 00
35, 600. 00000 0. 000 0. 00
0855 MATERI AL ALLOMANCE | npact Atten (Quadguard) (W de) 6. 000
EACH 0. 000 0. 00
19, 495. 00000 6. 000 116, 970. 00
0860 614-86006 *Tel emetry (Master) 2. 000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0. 00
0865 614-86007 *Serial to | P Converter 4.000 0. 000
EACH 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0865 MATERI AL ALLOMNCE Serial to I P Converter 4. 000
EACH 0. 000 0. 00
1, 451. 06000 4. 000 5,804. 24
0870 614-86105 *Tel emetry (Field) 3. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0. 00
0870 MATERI AL ALLOMANCE Tel enetry (Fiel d) 3. 000
EACH 0. 000 0. 00
1, 405. 00000 3. 000 4,215. 00
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CAT NO0200 ROADWAY
0875 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0.00
6, 790. 00000 0. 000 0.00
0875 MATERI AL ALLOMANCE Uni nterrupted Power Supply 5. 000
EACH 0. 000 0.00
5, 530. 00000 5. 000 27, 650. 00
0880 614-87006 *Fiber Optic Term nation Panel (6 Fiber) 57. 000 0. 000
EACH 0. 000 0.00
784. 50000 0. 000 0. 00
0880 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (6 57. 000
Fi ber
) EACH 0. 000 0. 00
580. 00000 57. 000 33, 060. 00
0885 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 32, 195. 000 9, 401. 000
LF 0. 000 0. 00
0. 90000 9, 401. 000 8, 460. 90
0890 614-87015 *Buf fer Tube Fan Qut Kit 52. 000 0. 000
EACH 0. 000 0. 00
421. 00000 0. 000 0. 00
0890 MATERI AL ALLOMNCE Buffer Tube Fan Qut Kit 52. 000
EACH 0. 000 0.00
312. 35000 52. 000 16, 242. 20
0895 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 970. 00000 0. 000 0. 00
0900 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0. 00
0900 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (24 1. 000
Fi ber
) EACH 0. 000 0.00
1, 025. 00000 1. 000 1, 025. 00
0905 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
9, 620. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY
0910 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0.00
0910 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (144 1. 000
Fi ber
) EACH 0. 000 0. 00
1, 828. 00000 1. 000 1, 828. 00
0915 614-87320 *Closed Gircuit Television 15. 000 0. 000
EACH 0. 000 0. 00
7,660. 00000 0. 000 0. 00
0915 MATERI AL ALLOMNCE O osed Circuit Tel evision 15. 000
EACH 0. 000 0. 00
5, 604. 00000 15. 000 84, 060. 00
0920 614-87350 *Test Fiber Optic Cable 1. 000 0. 180
LS 0. 000 0. 00
90, 800. 00000 0. 180 16, 344. 00
0920 MATERI AL ALLOMNCE Test Fiber Optic Cable 1. 000
LS 0. 000 0. 00
41, 250. 00000 1. 000 41, 250. 00
0925 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 36, 735. 000 33, 061. 500
LF 0. 000 0. 00
1. 40000 33, 061. 500 46, 286. 10
0930 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 3, 495. 000 3, 145. 000
LF 0. 000 0. 00
2.00000 3, 145. 000 6, 290. 00
0935 614-87690 *Et hernet Switch 45. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0935 MATERI AL ALLOMNCE Et hernet Swi t ch 45. 000
EACH 0. 000 0. 00
3, 775. 00000 45. 000 169, 875. 00
0940 614-87700 *Et hernet Router 2.000 0. 000
EACH 0. 000 0. 00
32, 300. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0023
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0940 MATERI AL ALLOMANCE Et her net Rout er 2.000
EACH 0. 000 0. 00
23, 955. 00000 2.000 47, 910. 00
0945 625- 00000 *Construction Surveying 1. 000 0.713
LS 0. 047 10, 034. 50
213, 500. 00000 0. 760 162, 260. 00
0947 625-00001 Const Surveying (Hour) 175. 000 150. 860
HOUR 19. 500 2,803.13
143. 75000 170. 360 24, 489. 25
0950 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 193, 448. 40
483, 621. 00000 1. 000 483, 621. 00
0955 626- 01000 *Public Information Services 1. 000 0. 560
LS 0. 000 0. 00
70, 800. 00000 0. 560 39, 648. 00
0960 627-00005 *Epoxy Pavement MarKking 1, 750. 000 913. 000
GAL 0. 000 0. 00
63. 75000 913. 000 58, 203. 75
0965 627-00007 *Epoxy Pavenment Marking (Special) 3, 175. 000 0. 000
GAL 0. 000 0. 00
180. 50000 0. 000 0. 00
0970 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 2, 750. 000 2,572.000
GAL 178. 000 5,518. 00
31. 00000 2, 750. 000 85, 250. 00
0975 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0976 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) CMO #22 17, 946. 000 0. 000
SF 0. 000 0. 00
12. 98000 0. 000 0. 00
0980 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,578. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0023 12: 24: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0985 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 123. 000 0. 000
111
) SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0990 630- 00000 *Fl aggi ng 700. 000 417. 750
HOUR 0. 000 0. 00
25. 25000 417. 750 10, 548. 19
0995 630- 00007 *Traffic Control Inspection 220. 000 218. 000
DAY 2.000 219. 00
109. 50000 220. 000 24, 090. 00
1000 630- 00012 *Traffic Control Managenent 550. 000 428. 000
DAY 33. 000 25,113. 00
761. 00000 461. 000 350, 821. 00
1005 630-00015 *Uni formed Traffic Control Coordination 110. 000 80. 000
HOUR 5. 000 27.50
5. 50000 85. 000 467. 50
1010 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
1012 900-00010  Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 2, 148. 000 2,148.000
HOUR 0. 000 0. 00
65. 75000 2,148. 000 141, 231. 00
1015 630-00040  *Traffic Incident Managenent Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
44, 300. 00000 0. 000 0. 00
1017 900- 00014 Added Item (Lunp Sun)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel oprent ( CO#002) (Rev)
LS 0. 000 0. 00
44, 300. 00000 1. 000 44, 300. 00
1020 630-00041  *Traffic Incident Management Plan |nplenentation 0. 000 0. 000
MON 0. 000 0. 00
2,190. 00000 0. 000 0. 00
1022 900- 00019 Added Item (Month)/ Traffic Incident Managenent Plan 22. 000 21.000
I npl ement ation (CO#2) (Rev)
MON 1. 000 2,190. 00

2,190. 00000 22.000 48, 180. 00
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PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0023 12: 24: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1025 630- 80002 *Fl ashi ng Beacon (Sol ar) 5. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 17. 000 8. 500
EACH 0. 000 0. 00
109. 50000 8. 500 930. 75
1035 630- 80341 *Construction Traffic Sign (Panel Size A) 55. 000 27.500
EACH 0. 000 0. 00
109. 50000 27.500 3,011. 25
1040 630- 80342 *Construction Traffic Sign (Panel Size B) 125. 000 62. 500
EACH 0. 000 0. 00
109. 50000 62. 500 6, 843. 75
1045 630- 80343 *Construction Traffic Sign (Panel Size O 56. 000 11. 000
EACH 0. 000 0. 00
109. 50000 11. 000 1, 204. 50
1050 630- 80344 *Construction Traffic Sign (Special) 160. 000 80. 000
SF 0. 000 0. 00
22. 00000 80. 000 1, 760. 00
1055 630- 80355 *Portabl e Message Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00
11, 000. 00000 5. 000 55, 000. 00
1060 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
yee) EACH 0. 000 0. 00
2,190. 00000 3. 000 6, 570. 00
1065 630- 80360 *Drum Channel i zi ng Devi ce 530. 000 265. 000
EACH 0. 000 0. 00
65. 75000 265. 000 17,423.75
1070 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
65. 75000 0. 000 0. 00
1075 630-80370 *Concrete Barrier (Tenporary) 39, 512. 000 18, 092. 000
LF 0. 000 0. 00

24. 50000 18, 092. 000 443, 254. 00
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PON: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1080 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1085 630-80380 *Traffic Cone 878. 000 439. 000
EACH 0. 000 0. 00
11. 50000 439. 000 5, 048. 50
1087 630-80393 St ackabl e Vertical Panels 103. 000 48. 500
EACH 0. 000 0. 00
40. 25000 48. 500 1,952.13
1090 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 20. 000 8. 500
(Tenporary)
EACH 0. 000 0. 00
8, 290. 00000 8. 500 70, 465. 00
1095 630-85041 Mobi | e Attenuat or 493. 000 454. 000
DAY 39. 000 11, 758. 50
301. 50000 493. 000 148, 639. 50
1096 900- 00007 Added Item (Each)/ N ght Plant Qpening Fee 13. 000 0. 000
EACH 3. 000 9, 600. 00
3, 200. 00000 3. 000 9, 600. 00
1100 700-70010 F/ A M nor Contract Revisions 815, 206. 690 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70011 F/ A Partnering 10, 000. 000 6, 779. 290
F A 0. 000 0. 00
1. 00000 6, 779. 290 6, 779. 29
1110 700-70012 F/ A Asphalt Pavenent |ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70013 F/ A Concrete Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700- 70014 F/ A Incentive For |-25 Lowering at 88th Avenue 67, 000. 000 67, 000. 000
FA 0. 000 0. 00
1. 00000 67, 000. 000 67, 000. 00
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PCN: 18695- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0023 12:24:12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1125 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700-70018 F/ A Roadway Snoot hness | ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 700, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1142 700- 70021 F/ A On- The-Job Trai nee 8, 496. 750 8, 115. 250
HOUR 381. 500 763. 00
2. 00000 8, 496. 750 16, 993. 50
1145 700- 70031 F/ A | NTERI M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700- 70034 F/ A ATM Syst em Suppor t 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700- 70035 F/A 1 TS Conduit 15, 000. 000 8,219. 980
FA 0. 000 0. 00
1. 00000 8, 219. 980 8, 219. 98
1160 700- 70080 F/ A Furni sh Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70082 F/ A Furnish & Install Electrical Service 100, 000. 000 31, 660. 000
FA 0. 000 0. 00
1. 00000 31, 660. 000 31, 660. 00
1170 700- 70594 F/ A DRB Standi ng Commi ttee 20, 000. 000 6, 112. 500
FA 0. 000 0. 00
1. 00000 6, 112. 500 6, 112. 50
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PCN: 18695- Bl D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1171 700- 70130 F/ A Repai r HOV Pondi ng Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 0. 000
Proposal Incentive
LS 0. 000 0. 00
35, 321. 53000 0. 000 0. 00
1210 900- 00006 Added Item (Dol lar)/ Load Restrictions Price Reduction -524. 000 -684. 000
DOL -40. 000 -40. 00
1. 00000 -724.000 -724.00
1212 900- 00006 Added Item (Dollar)/ Violation of Wrking Tinme - 8, 250. 000 -9, 450. 000
Limtation Price Reduction
DOL 0. 000 0. 00
1. 00000 -9, 450. 000 -9, 450. 00
1215 900- 00014 Added Item (Lunp Sun)/ Relocate Centurylink Service 1. 000 1. 000
Feed
LS 0. 000 0. 00
2, 820. 55000 1. 000 2,820.55
1216 900- 00014 Added Item (Lunp Sun)/ Caisson Transition at Sta 309+25 1. 000 1. 000
LS 0. 000 0. 00
11, 919. 64000 1. 000 11, 919. 64
1217 900- 00014 Added Item (Lunp Sun)/ ITS Abandon and Reconstruct 1. 000 1. 000
LS 0. 000 0. 00
84, 648. 94000 1. 000 84, 648. 94
1218 900- 00012 Added Item (Foot)/ Caisson Transitions 36. 000 36. 000
LF 0. 000 0. 00
266. 89000 36. 000 9, 608. 04
1219 900- 00014 Added Item (Lunp Sun)/ Arc Flash Installation 1. 000 0. 000
LS 0. 000 0. 00
13, 147. 42000 0. 000 0. 00
1220 900- 00014 Added Item (Lunp Sum)/ 168 Strand Fi ber Upgrade 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 44, 440, 189.03 $ 3, 784,592. 11 $23, 857, 769. 19
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PCN: 18695- Bl D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0023 12:24: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1180 607- 15000 *Fence Concrete (Sound Barrier) 44, 160. 000 41, 707. 000
SF 0. 000 0. 00
43. 75000 41, 707. 000 1, 824, 681. 25
1181 607-15000 Fence Conc (Sound) CMO #12 37, 080. 000 7,947.000
SF 3, 203. 000 130, 810. 52
40. 84000 11, 150. 000 455, 366. 00
1182 607-15000 Fence Conc (Sound) CMO #13 114, 800. 000 0. 000
SF 0. 000 0. 00
41. 50000 0. 000 0. 00
1185 607-16000 Sound Barrier Rehabilitation 0. 000 0. 000
SF 0. 000 0. 00
5.10000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 8,210, 547.20 % 130, 810.52 $ 2,280, 047. 25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1190 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
142, 100. 00000 1. 000 142, 100. 00
1195 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
60, 600. 00000 1. 000 60, 600. 00
1200 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
3,160. 00000 3. 000 9, 480. 00
CAT 0400 CURRENT AMI $ 212,180.00 $ 0.00% 212, 180. 00

PRQJIECT TOTAL CURRENT AMI $52,862,916.23$ 3,915, 402. 63 $26, 349, 996.

44



